A ROAD IN THE RIGHT DIRECTION!

Project
Update

A publication of the San Bernardino Associated Governments

San Bernardino Associated Governments (SANBAG) is a county-wide coalition of elected officials that coordinates regional issues,
and is responsible for transportation planning, financing and related programs.
The Route 30/210 project is a partnership between SANBAG and Caltrans.
Both agencies share responsibility for the funding, design and construction of the new freeway.
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SANBAG Focus
SWITCHING FROM
BRIDGE TO “ MAINLINE”
CONSTRUCTION

For the past three years SANBAG has been
heralding the merits of the early construction
program. This program focused on building bridge
projects prior to mainline construction to allow
normal traffic circulation during the mainline
excavation and paving period. Recently, SANBAG
has awarded some of the mainline contracts in
Upland and Rancho Cucamonga with construction
scheduled to begin in late December or early next
year. There are a number of bridge projects that
are nearing completion in preparation for this work
including: Mountain and Benson in Upland;
Archibald, Haven and Milliken in Rancho
Cucamonga; and Knox, Citrus and Sierra in
Fontana.

Only two bridges, Beryl and Amethyst in
Rancho Cucamonga, were not completed as part
of the early construction period due to unforeseen
environmental delays at those two sites. They now
will be included with the mainline construction
scheduled to begin in the spring of 2001.

Mainline construction includes excavation of the

December, 2000

and soundwalls where they are warranted,
installation of the on— and off-ramps and paving
the freeway lanes. The majority of this
construction will stay within the boundaries of the
corridor, allowing normal traffic to travel above the
construction.

CONTRACTOR UTILIZING
ONE-OF-A-KIND PAVER

SANBAG contractor E.L. Yeager has been
awarded a number of contracts on the Route
30/210 freeway project including mainline
construction of Segment 5 in Rancho Cucamonga.
Yeager is subcontracting the paving operation to
Coffman Specialties, Inc. which is using a unique
and innovative paving machine known as the
Gomaco GP-4000. This fully computerized and
automated

machine is
only one of

. ——
four in the
United ]
States and |
the only -

one onthe peiss =
west coast.
The paving machine can pave up to 3000 linear
feet per day and 40 feet wide, essentially half of
the freeway lanes on one side of the freeway.
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UPLAND
UPDATE

Work on the 20th Street stormdrain and the
Mountain and Benson bridges is nearing
completion. Once these projects are completed,
work will begin in earnest on the mainline in
Upland. The contractor will begin by
implementing the environmental mitigation
measures outlined for the area prior to beginning
excavation in late January, 2001.

Residents may have noticed that when driving
over the Euclid bridge it does not appear to be a
bridge at all. That is because once the Euclid
bridge was completed, dirt was backfilled under
the bridge to prevent children and others from
entering the area. This dirt now will be removed
as part of the excavation effort. Most of the dirt
will be moved within the freeway corridor to
locations where it is needed. At a later date, a
determination will be made if some dirt may
need to be moved off site. If this is necessary,
the City will be notified and a plan developed.

Soundwall construction is also part of the
mainline work. Noise studies were completed
during the design phase and final decisions have
been made on the locations of these walls.
Please call the project Hotline if you have any
guestions on the location of the soundwalls in
your area.

CONSTRUCTION TIPS

¢ Help prevent children

and/or pets from

DANGER entering the construction
CONSTRUCTION| .  @€a
ZONE 1 ¢ Please report any
KEEP OUT unlawful activity
—— occurring in the freeway

corridor to the police.

— i —

Rochester is open to traffic underneath the Route 30/210 freeway.
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CUCAMONGA
REPORT

At Archibald, bridge construction is nearing
completion with mid-December the scheduled
opening date. There are also three bridges at
Milliken, Haven and Hermosa that are progressing
toward completion in the spring of 2001. At
Hermosa, in addition to the bridge construction, a
large stormdrain project is also progressing south
of 19th Street. Once completed, this system will
allow water to be diverted under the freeway,
eliminating the flooding problems that used to exist
at the intersection of Hermosa and Highland.

Once these bridge projects are completed,
mainline construction will begin in the western half
of Rancho Cucamonga. As part of this effort, the
bridges and related stormdrain projects at Beryl
and Amethyst also will be completed. These
bridge projects were previously delayed during
environmental mitigation of the areas.

During the excavation period of mainline
construction, dirt will be moved west within the
freeway corridor to areas where it is needed. The
freeway corridor, east of Hermosa, has already
been excavated to rough grade.



The paving of the freeway lanes in Fontana will

F O N TA NA occur early in 2001 as progress on the 15/30

interchange continues.

FORECAST

As construction efforts have progressed in
Fontana, the schedules for opening the three
bridges at Knox, Citrus and Sierra have changed.
In November, the Citrus bridge was partially
opened to traffic. Upcoming in early December,
the west side of the Sierra bridge is scheduled to
be opened to traffic. Once the west side of Sierra
is opened, the temporary detour will be removed
and the east side with the on- and off-ramps will
be constructed. At Knox, approximately two
months of construction remains before opening
the street to traffic beneath the freeway.
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However, with Citrus partially open, a firm Drainage pipes are being installed along the Route 30/210
schedule has not been made to restart work at the freeway corridor prior to mainline paving operations beginning.
bridge site.

SOUNDWALLS ARE BIG PART OF
MAINLINE CONSTRUCTION

One of the elements of mainline construction is completion of the _.
remaining soundwalls. To date, some soundwalls have been x
completed as part of the early construction period. However, the
majority of soundwalls are still left to be constructed during this last
phase of the project. To determine roughly where soundwalls would
be placed, preliminary sound analysis was completed as part of the
environmental clearance for the project. However, after final
engineering was completed, more detailed sound modeling was done
to determine the exact location of the soundwalls as warranted.
According to federal and state standards, soundwalls must show
reductions in noise levels of at least 5 decibels for a soundwall to be
approved. Construction of soundwalls will begin on each of the
mainline contracts as soon as it is feasible. In some cases, :
soundwglls are placed on top of retaining walls which will be built after gglgggvf"rae'gv‘:;n;gl:ﬁﬁ?n';‘g\f;fh'?u”é%
excavation has occurred. spilt-faced concrete block .
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For more information, Route 30/210 Public Advisory meetings take place
call the Route 30/210 every month in Rancho Cucamonga and Fontana to

. Hotline or visit the SANBAG website: l discuss project issues. Participants at these meetings

staff, fire/police officials, and school district

include SANBAG, Caltrans, city officials, contractor
(888)740-3030 , _ _
representatives. Local residents and business owners

) ( www.sanbag.ca.gov are also encouraged to attend.
Valy
L Rancho Cucamonga Public Advisory Meeting
N‘ - T T T Rancho Cucamonga Chamber of Commerce
. Conference Room
l .. 7945 Vineyard, D-5

4th Wednesday* of each month
10:30 a.m. to 11:30 a.m.

Temporary Road Closures

Fontana Public Advisory Meeting
Fontana City Hall

Executive Conference Room

8353 Sierra Avenue

2nd Tuesday* of each month

9:30 a.m. to 10:30 a.m.

*Call the Route 30/210 Hotline to verify meeting dates and times at (888) 740-3030.
Meetings are subject to change.

* Hermosa at Route 30/210 corridor and Highland
¢ East north of Highland

® Cherry between S. Highland & Summit

* Beech between Carter and South Highland

¢ Knox at Route 30/210 corridor




